
Seattle Tunnel Partners monthly schedule – November 2015 
 
The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel 
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house controls for lighting, 
ventilation and other systems needed to operate the tunnel. 
  
STP submits an updated schedule to WSDOT each month. These monthly schedules show projected durations for “critical-path” activities, which are activities that must be completed on time for the project to be finished on the projected 
completion date. An activity on the critical path cannot be started until certain prior activities are complete.  
 
The detailed critical-path schedule can be found on the following pages. The noteworthy dates listed below are not on the critical path and are therefore not shown on the critical-path schedule. Like all large construction projects, the 
schedule for this project changes frequently. Because STP is responsible for the schedule under the terms of the project’s design-build contract, WSDOT cannot verify any of the dates shown in this schedule. 
 
Noteworthy dates not shown on the critical-path schedule: 
 

• March 2016: Tunnel under viaduct 
• January 2017: Complete tunneling 

 
 

 

 
 



Activity ID Activity Name OD RD Start Finish Last Month
Start

Last Month
Finish

Total
Float

Calendar

TBM Repair 1150 8-16. Fixing of the Front Body Chamber and the Seal Ring 3 0 22-Oct-15 A 10-Nov-15 A 22-Oct-15 04-Nov-15 Revised - 6 
D W kTBM Repair 1175 8-20. Removing the New Seal Ring Support Beam 3 0 09-Nov-15 A 11-Nov-15 A 05-Nov-15 07-Nov-15 Revised - 6 
D W kTBM Repair 1590 12-5 Bentonite Injection and Refill Equipment Performance Test 2 0 05-Nov-15 A 12-Nov-15 A 01-Dec-15 02-Dec-15 Revised - 6 
D W kTBM Repair 1710 Inspection #3 After BB Front Fixed 3 0 11-Nov-15 A 13-Nov-15 A 09-Nov-15 11-Nov-15 Revised - 6 
D W kTBM Repair 1520 11-1. Front Body Measurements 1 0 15-Nov-15 A 15-Nov-15 A 12-Nov-15 12-Nov-15 Revised - 6 
D W kTBM Repair 1530 11-2. Seals Gaps Measurements 1 0 15-Nov-15 A 15-Nov-15 A 13-Nov-15 13-Nov-15 Revised - 6 
D W kTBM Repair 1540 11-3. Cutter Head Measurements 1 0 15-Nov-15 A 15-Nov-15 A 14-Nov-15 14-Nov-15 Revised - 6 
D W kTBM Repair 1500 10-1 Cutting Tools Replacement. New Configuration 33 0 13-May-15 A 17-Nov-15 A 13-May-15 12-Nov-15 Revised - 6 
D W kTBM Repair 1550 12-1 Center Agitator Performance Test 2 0 19-Nov-15 A 19-Nov-15 A 16-Nov-15 17-Nov-15 Revised - 6 
D W kTBM Repair 1580 12-4 High Pressure Water Injection Equipment Performance Test 2 0 20-Nov-15 A 21-Nov-15 A 25-Nov-15 30-Nov-15 Revised - 6 
D W kTBM Repair 1160 8-17. Restoration of the Hoses and Pipes 15 0 09-Oct-15 A 24-Nov-15 A 09-Oct-15 04-Nov-15 Revised - 6 
D W kTBM Repair 1165 8-18. Restoration of the Cables 15 0 09-Oct-15 A 24-Nov-15 A 09-Oct-15 04-Nov-15 Revised - 6 
D W kTBM Repair 1570 12-3 Foam and Polymer Injection Performance Test 4 0 14-Nov-15 A 25-Nov-15 A 20-Nov-15 24-Nov-15 Revised - 6 
D W kTBM Repair 1560 12-2 Over Cut Equipment Performance Test 2 0 28-Nov-15 A 28-Nov-15 A 18-Nov-15 19-Nov-15 Revised - 6 
D W kTBM Repair 1620 12-8 Cutter Equipment Performance Test 5 10 11-Nov-15 A 11-Dec-15 03-Dec-15 08-Dec-15 0 Revised - 6 
D W kBT TBM Shaft 08H2 13-2 Backfill 4' above TBM crown 5 5 12-Dec-15 17-Dec-15 12-Dec-15 17-Dec-15 0 Revised - 6 
D W kBT TBM Shaft 08H3 13-3 Backfill up to EL+16 4 4 18-Dec-15 22-Dec-15 18-Dec-15 22-Dec-15 0 Revised - 6 
D W kBT TBM Shaft 08I Ready to Resume Tunnel Boring 0 0 23-Dec-15 23-Dec-15 0 Revised - 6 
D W kTBM Repair 1630 14-1 Center Agitator Performance Test 8 8 23-Dec-15 02-Jan-16 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1640 14-2 Cutter Equipment Performance Test 8 8 23-Dec-15 02-Jan-16 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1650 14-3 Impulsion Equipment Performance Test 8 8 23-Dec-15 02-Jan-16 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1660 14-4 Foam Injection Performance Test 8 8 23-Dec-15 02-Jan-16 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1670 14-5 Cooling Water System Performance Test 8 8 23-Dec-15 02-Jan-16 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1680 14-6 Structure performance Test 8 8 23-Dec-15 02-Jan-16 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1690 14-7 Lubrication performance Test 8 8 23-Dec-15 02-Jan-16 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTB 109 Tunnel Boring Station 205+35 - 205+53 8 8 23-Dec-15 02-Jan-16 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTB 110 Tunnel Boring Station 205+53 - 210+10 (Safe Haven 3) 18 18 04-Jan-16 27-Jan-16 04-Jan-16 27-Jan-16 0 Revised - 5 
D W kTC Reach 1 - 100 CORBELS - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 200+29 - 205+71) 26 26 28-Jan-16 01-Mar-16 28-Jan-16 01-Mar-16 0 Revised - 
E OthTC Reach 1 - 110 NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 200+ 26 26 10-Feb-16 14-Mar-16 10-Feb-16 14-Mar-16 0 Revised - 
E OthTC Reach 1 - 120 INTERMEDIATE DECK - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 198+98 26 26 23-Feb-16 25-Mar-16 23-Feb-16 25-Mar-16 0 Revised - 
E OthTC Reach 2 - 100 CORBELS - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 - 212+21) 24 24 02-Mar-16 31-Mar-16 02-Mar-16 31-Mar-16 0 Revised - 
E OthTC Reach 1 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 26 26 07-Mar-16 07-Apr-16 07-Mar-16 07-Apr-16 0 Revised - 
E OthTC Reach 2 - 110 NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+ 24 24 15-Mar-16 13-Apr-16 15-Mar-16 13-Apr-16 0 Revised - 
E OthTC Reach 2 - 120 INTERMEDIATE DECK - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 24 24 28-Mar-16 26-Apr-16 28-Mar-16 26-Apr-16 0 Revised - 
E OthTC Reach 2 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 08-Apr-16 10-May-16 08-Apr-16 10-May-16 0 Revised - 
E OthTC Reach 3 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 11-May-16 11-Jun-16 11-May-16 11-Jun-16 0 Revised - 
E OthTC Reach 4 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 23 23 13-Jun-16 12-Jul-16 13-Jun-16 12-Jul-16 0 Revised - 
E OthTC Reach 5 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 21 21 13-Jul-16 08-Aug-16 13-Jul-16 08-Aug-16 0 Revised - 
E OthTC Reach 6 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 09-Aug-16 09-Sep-16 09-Aug-16 09-Sep-16 0 Revised - 
E OthTC Reach 7 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 10-Sep-16 11-Oct-16 10-Sep-16 11-Oct-16 0 Revised - 
E OthTC Reach 8 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 12-Oct-16 11-Nov-16 12-Oct-16 11-Nov-16 0 Revised - 
E OthTC Reach 9 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 14-Nov-16 16-Dec-16 14-Nov-16 16-Dec-16 0 Revised - 
E OthTC Reach 10 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 17-Dec-16 20-Jan-17 17-Dec-16 20-Jan-17 0 Revised - 
E OthTC Reach 11 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 21-Jan-17 21-Feb-17 21-Jan-17 21-Feb-17 0 Revised - 
E OthTC Reach 12 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 22-Feb-17 24-Mar-17 22-Feb-17 24-Mar-17 0 Revised - 
E OthTC Reach 13 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 27-Mar-17 25-Apr-17 27-Mar-17 25-Apr-17 0 Revised - 
E OthTC Reach 14 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 22 22 26-Apr-17 23-May-17 26-Apr-17 23-May-17 0 Revised - 
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8-16. Fixing of the Front Body Chamber and the Seal Ring
8-20. Removing the New Seal Ring Support Beam

12-5 Bentonite Injection and Refill Equipment Performance Test
Inspection #3 After BB Front Fixed
11-1. Front Body Measurements
11-2. Seals Gaps Measurements
11-3. Cutter Head Measurements
10-1 Cutting Tools Replacement. New Configuration
12-1 Center Agitator Performance Test
12-4 High Pressure Water Injection Equipment Performance Test
8-17. Restoration of the Hoses and Pipes
8-18. Restoration of the Cables
12-3 Foam and Polymer Injection Performance Test
12-2 Over Cut Equipment Performance Test
12-8 Cutter Equipment Performance Test
13-2 Backfill 4' above TBM crown
13-3 Backfill up to EL+16
Ready to Resume Tunnel Boring

14-1 Center Agitator Performance Test
14-2 Cutter Equipment Performance Test
14-3 Impulsion Equipment Performance Test
14-4 Foam Injection Performance Test
14-5 Cooling Water System Performance Test
14-6 Structure performance Test
14-7 Lubrication performance Test
Tunnel Boring Station 205+35 - 205+53

Tunnel Boring Station 205+53 - 210+10 (Safe Haven 3)
CORBELS - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 200+29 - 205+71)
NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 200+07 - 2
INTERMEDIATE DECK - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 198+98 - 20
CORBELS - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 - 212+21)
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Re
NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 
INTERMEDIATE DECK - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 - 
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour -

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pou
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, 

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed M

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbe
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Im

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Re

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, 
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form

SOUTH BOUND ROADWAY & UTILIDOR DECK - F
SOUTH BOUND ROADWAY & UTILIDOR DECK 

November Update (Data Date December 1, 2015) Appendix B2.1 - Longest Path 14-Dec-15 09:09

Primary Baseline
Actual Work

Remaining Work
Critical Remaining Work
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Activity ID Activity Name OD RD Start Finish Last Month
Start

Last Month
Finish

Total
Float

Calendar

TC Reach 14 - 150 LOWER HALF SOUTH BOUND WEST WALLS - Form, Rebar, Imbed MEP, Pour - 5 5 24-May-17 31-May-17 24-May-17 31-May-17 0 Revised - 
E OthTC Reach 14 - 160 ER CEILING - Form, Rebar, Imbed MEP, Pour Lower Half South Bound Walls & ER 9 9 01-Jun-17 12-Jun-17 01-Jun-17 12-Jun-17 0 Revised - 
E OthER 16 - 000 CONCRETE COMPLETE - Electrical Room #16 0 0 19-Jun-17 19-Jun-17 0 Revised - 5 
D W kER 16 - 100 FRP Equipment Pads - Electrical Room #16 5 5 13-Jun-17 19-Jun-17 13-Jun-17 19-Jun-17 0 Revised - 5 
D W kTC Reach 14 - 190 SOUTH BOUND UTILIDOR PARTITION WALLS - Form, Rebar, Imbed MEP, Pour 10 10 13-Jun-17 23-Jun-17 13-Jun-17 23-Jun-17 0 Revised - 
E OthER 16 - 110 Electrical System: Handle & Set Equipment (XFMRS, PNLS, UPS, LTG CNTRL) - E 20 20 20-Jun-17 18-Jul-17 20-Jun-17 18-Jul-17 0 Revised - 5 
D W kER 16 - 120 Electrical System: Install Raceways - Electrical Room #16 20 20 19-Jul-17 15-Aug-17 19-Jul-17 15-Aug-17 0 Revised - 5 
D W kER 16 - 130 Electrical System: Install Feeder Wire - Electrical Room #16 10 10 16-Aug-17 29-Aug-17 16-Aug-17 29-Aug-17 0 Revised - 5 
D W kER 16 - 140 Electrical System: Terminate Feeder Wire- Electrical Room #16 6 6 30-Aug-17 07-Sep-17 30-Aug-17 07-Sep-17 0 Revised - 5 
D W kER 16 - 180 Power System Start Up Check List - Electrical Room #16 10 10 08-Sep-17 21-Sep-17 08-Sep-17 21-Sep-17 0 Revised - 5 
D W kER 16 - 500 Final Wire Pull / Termination from North Bound Roadway - Electrical Room #16 5 5 22-Sep-17 28-Sep-17 22-Sep-17 28-Sep-17 0 Revised - 5 
D W kER 16 - 510 Final Wire Pull / Termination from South Bound Roadway - Electrical Room #16 5 5 22-Sep-17 28-Sep-17 22-Sep-17 28-Sep-17 0 Revised - 5 
D W kER 16 Prefunct - 150 South Bound Roadway Prefunctional Check List for Electrical - ER 16 10 10 29-Sep-17 12-Oct-17 29-Sep-17 12-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 100 North Bound Roadway Prefunctional Check List for Electrical - ER 16 10 10 29-Sep-17 12-Oct-17 29-Sep-17 12-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 160 South Bound Roadway Prefunctional Check List for Fire Alarm System - ER 16 5 5 13-Oct-17 19-Oct-17 13-Oct-17 19-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 170 South Bound Roadway Prefunctional Check List for Controls - ER 16 5 5 13-Oct-17 19-Oct-17 13-Oct-17 19-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 110 North Bound Roadway Prefunctional Check List for Fire Alarm System - ER 16 5 5 13-Oct-17 19-Oct-17 13-Oct-17 19-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 120 North Bound Roadway Prefunctional Check List for Controls - ER 16 5 5 13-Oct-17 19-Oct-17 13-Oct-17 19-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 130 North Bound Roadway Prefunctional Check List for Mechanical - ER 16 11 11 20-Oct-17 03-Nov-17 20-Oct-17 03-Nov-17 0 Revised - 5 
D W kER 16 Prefunct - 180 South Bound Roadway Prefunctional Check List for Mechanical - ER 16 12 12 20-Oct-17 06-Nov-17 20-Oct-17 06-Nov-17 0 Revised - 5 
D W kTun Wide Prefunc 70 Prefunctional Check List for Jet & Maintenance Fans 20 20 20-Oct-17 16-Nov-17 20-Oct-17 16-Nov-17 0 Revised - 5 
D W kTun Wide Prefunc 60 Maintenance Air Test and Balance (TR2.34) 40 40 20-Oct-17 18-Dec-17 20-Oct-17 18-Dec-17 0 Revised - 5 
D W kTun Wide Prefunc 30 Pre- Commissioning Internal Testing - Tunnel Ventilation System 20 20 17-Nov-17 18-Dec-17 17-Nov-17 18-Dec-17 0 Revised - 5 
D W kMEP - FPT - 120 Maintenance Ventilation (TR 2.34) - Functional Performance Testing 15 15 19-Dec-17 09-Jan-18 19-Dec-17 09-Jan-18 0 Revised - 5 
D W kMEP - FPT - 300 North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functio 15 15 10-Jan-18 30-Jan-18 10-Jan-18 30-Jan-18 0 Revised - 5 
D W kMEP - FPT - 144 South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functio 15 15 31-Jan-18 20-Feb-18 31-Jan-18 20-Feb-18 0 Revised - 5 
D W kMEP - FPT - 140 Tunnel Ventilation (TR 2.35) - Functional Performance Testing 15 15 21-Feb-18 13-Mar-18 21-Feb-18 13-Mar-18 0 Revised - 5 
D W kMEP - FPT - 230 Functional Tests - COMPLETE 0 0 13-Mar-18 13-Mar-18 0 Revised - 5 
D W kMEP - IFPT - 000 Pre - Test Integrated Functional Performance Testing 10 10 14-Mar-18 27-Mar-18 14-Mar-18 27-Mar-18 0 Revised - 5 
D W kMEP - IFPT - 100 Default - Integrated Functional Performance Testing - 0 1 1 28-Mar-18 28-Mar-18 28-Mar-18 28-Mar-18 0 Revised - 5 
D W kMEP - IFPT - 110 Minor Fire One Direction - Integrated Functional Performance Testing - 1 1 1 29-Mar-18 29-Mar-18 29-Mar-18 29-Mar-18 0 Revised - 5 
D W kMEP - IFPT - 120 Major Fire One Direction - Integrated Functional Performance Testing - 2 1 1 30-Mar-18 30-Mar-18 30-Mar-18 30-Mar-18 0 Revised - 5 
D W kMEP - IFPT - 130 Two Fires Same Direction - Integrated Functional Performance Testing - 3 2 2 02-Apr-18 03-Apr-18 02-Apr-18 03-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 140 Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4 1 1 04-Apr-18 04-Apr-18 04-Apr-18 04-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 150 Maintenance Closure/Special Events - Integrated Functional Performance Testing - 1 1 04-Apr-18 04-Apr-18 04-Apr-18 04-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 160 Second Incident - Different Locations - Integrated Functional Performance Testing - 1 1 05-Apr-18 05-Apr-18 05-Apr-18 05-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 170 Major/Blocking Debris - Integrated Functional Performance Testing - 7 1 1 05-Apr-18 05-Apr-18 05-Apr-18 05-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 180 Wrong Way Vehicle - Integrated Functional Performance Testing - 8 1 1 06-Apr-18 06-Apr-18 06-Apr-18 06-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 190 SB Off-ramp Congestion - Integrated Functional Performance Testing - 9 1 1 09-Apr-18 09-Apr-18 09-Apr-18 09-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 200 NB Off-ramp Congestion - Integrated Functional Performance Testing - 10 1 1 09-Apr-18 09-Apr-18 09-Apr-18 09-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 220 Loss of Utility Power - Integrated Functional Performance Testing - 12 1 1 10-Apr-18 10-Apr-18 10-Apr-18 10-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 230 Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functio 1 1 11-Apr-18 11-Apr-18 11-Apr-18 11-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 240 Maintenance/Moving Operation - Integrated Functional Performance Testing - 14 1 1 12-Apr-18 12-Apr-18 12-Apr-18 12-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 250 Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performa 1 1 12-Apr-18 12-Apr-18 12-Apr-18 12-Apr-18 0 Revised - 5 
D W kMile-TIE IN Tunnel Open - Start SR 99 Tie In 0 0 13-Apr-18 13-Apr-18 0 Revised - 7 
D W kMile-Forecast SC Substantial Completion (Forecast) 0 0 13-Apr-18 13-Apr-18 0 Revised - 7 
D W kMEP - IFPT - 260 HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Perform 1 1 13-Apr-18 13-Apr-18 13-Apr-18 13-Apr-18 0 Revised - 5 
D W k
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LOWER HALF SOUTH BOUND WEST WALLS - 
ER CEILING - Form, Rebar, Imbed MEP, Pour Lo
CONCRETE COMPLETE - Electrical Room #16

FRP Equipment Pads - Electrical Room #16
SOUTH BOUND UTILIDOR PARTITION WALL

Electrical System: Handle & Set Equipment (X
Electrical System: Install Raceways - Electr
Electrical System: Install Feeder Wire - El
Electrical System: Terminate Feeder Wire
Power System Start Up Check List - Ele
Final Wire Pull / Termination from North
Final Wire Pull / Termination from South
South Bound Roadway Prefunctional C
North Bound Roadway Prefunctional C
South Bound Roadway Prefunctional 
South Bound Roadway Prefunctional 
North Bound Roadway Prefunctional 
North Bound Roadway Prefunctional 
North Bound Roadway Prefunctiona
South Bound Roadway Prefunctiona
Prefunctional Check List for Jet & M

Maintenance Air Test and Balan
Pre- Commissioning Internal Te

Maintenance Ventilation (TR 2
North Bound Tunnel Airflow 

South Bound Tunnel Airflow
Tunnel Ventilation (TR 2.
Functional Tests - COM

Pre - Test Integrated F
Default - Integrated Fun
Minor Fire One Directio
Major Fire One Directio
Two Fires Same Direc
Fire Outside Portal En
Maintenance Closure/S
Second Incident - Diffe
Major/Blocking Debris
Wrong Way Vehicle - 
SB Off-ramp Congest
NB Off-ramp Congest
Loss of Utility Power -
Medical Incident/Stalle
Maintenance/Moving 
Earthquake/Flooding/
Tunnel Open - Start S
Substantial Completio

HAZMAT: Spill Respo
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Actual Work

Remaining Work
Critical Remaining Work
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Activity ID Activity Name OD RD Start Finish Last Month
Start

Last Month
Finish

Total
Float

Calendar

MEP - IFPT - 270 HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Funct 1 1 13-Apr-18 13-Apr-18 13-Apr-18 13-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 280 Common Response Plan - Integrated Functional Performance Testing - 18 1 1 13-Apr-18 13-Apr-18 13-Apr-18 13-Apr-18 0 Revised - 5 
D W kMEP - iFPT - 300 Integrated Functional Performance Tests - COMPLETE 0 0 13-Apr-18 13-Apr-18 0 Revised - 5 
D W kMile-Forecast PW 85 Project Wide - Physical Completion (Forecast) 0 0 11-Aug-18 11-Aug-18 0 Revised - 7 
D W kCCO 115-Fore (7c-3) WOSCA C - SA Final Take Over (Forecast) 0 0 11-Aug-18 11-Aug-18 0 Revised - 7 
D W kCCO 115-Cont (7c-3) WOSCA C - SA Final Take Over (Contractual) 0 0 11-Aug-18 11-Aug-18 0 Revised - 7 
D W kMile-Forecast PW 90 Project Wide - Milestone - Final Completion (Forecast) 0 0 09-Dec-18 09-Dec-18 0 Revised - 7 
D W k
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HAMAT: Hazardous M
Common Response P
Integrated Functional

Project Wi
WOSCA C
WOSCA C
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Actual Work
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Critical Remaining Work
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